

Headquarters U.S. Air Force

Integrity - Service - Excellence

Equipment UTC Process



U.S. AIR FORCE

**Mr. Lew Rissmiller
ACC MEFPAK
Manager**



U.S. AIR FORCE

Step 1 - Kickoff Review

- **Teleconference/Conference is scheduled**
 - **Funds, Project Plan, Review Participants, Details of Review, and Form, fit and function (F3) requirement**
- **Determine Scope of review**
- **Coordinates technical review**
 - **AFMSA/SGSLR, SGSLE, SGSLX (operations Team), AFMESA, TMIP**
- **MEFPAK requests Allowance Standard (AS) template from AFMSA/SGSLX**

Estimated time for completion: 2 days



U.S. AIR FORCE

Step 2 - Develop/Update

- **AFMSA/SGSLX provides template**
- **Participants Develop/Update “Playbook”**
 - **TTP, MISCAP, METL, Draft AS, etc**

Estimated time for completion: 180 days



U.S. AIR FORCE

Step 3A - SGSLX Load AS

- **AS Manager Loads Draft the AS**
- **Review for NSNs for typos, terminals, etc**
- **Validation of new item information**
- **Assign NCM's**
 - **Bump against references such as the JRCAB Deployable Medical List (DEPMEDS), Joint Deployment Formulary (JDF), UDR, Fed log, and also the AFMSA Readiness web.**
- **SGSLX resolves issues/comments with MEFPK**
- **Deliver Draft Procurable AS online**

Estimated time for completion: 45 days



U.S. AIR FORCE

Step 3B - SG Coordination

- **TTP to AF FAM via AF/SGMD**
- **MISCAP, METL to FAM**
- **FAM Coordination**
- **Registration of UTC**

Estimated time for completion: 14 days



U.S. AIR FORCE

Step 4 - Funding

- **MEFPAK obtains funding for Testing and Pilot Unit Equipment**
- **Other considerations**
 - **AS Changes/New AS**
 - **Spend Plan**
 - **Draft Transition Plan**
 - **Build Location**
 - **Training**

Estimated time for completion: 2 days



U.S. AIR FORCE

Step 5 - Funds Execution

- **Purchase Pilot Unit UTC**
- **Develop F3 Testing Criteria**

Estimated time for completion: 90 days



U.S. AIR FORCE

Step 6 - Testing

- **Conduct Testing**
- **Open Issues resolution (MEFPAK)**
- **Final report (AFMESA/ Testing Org)**
- **If Major changes are required go back to step 2**

Estimated time for completion: 60 days



U.S. AIR FORCE

Step 7 - Documentation Update

- **MEFPAK Updates Documents**
 - **TTP**
 - **MISCAP or AS**
 - **METL**

Estimated time for completion: 30 days



U.S. AIR FORCE

Step 8 - LOGDET and Packout

- **Purchase minor changes**
- **MEFPAK/Pilot Unit Prepares LOGDET and Packout**

Estimated time for completion: 30 days



U.S. AIR FORCE

Step 9 - SG Final Coordination

- **MEFPAK Assembles Documentation**
- **Develops Summary Report**
- **Forwards for Final Approval to AFMSA/SGPX**

Estimated time for completion: 14 days



Pilot Unit Research Tools

U.S. AIR FORCE

- **Universal Data Repository (UDR)**
 - CD-ROM monthly subscription
 - https://afml.ft-detrick.af.mil/afmlo/Readiness/udrreqst/UDR_Request_Form.cfm
 - Web version –
 - <https://www.dlis.dla.mil/udr/frmLogon.aspx>
- **Federal Logistics (FEDLOG) - for Non-medical research**
 - <http://www.dlis.dla.mil/Fedlog/Subscription/>
- **Joint Readiness Clinical Advisory Board (JRCAB)**
 - <http://www.jrcab.army.mil>
 - Joint Deployment Formulary (JDF) - Pharmaceuticals
 - DEPMEDS
 - Treatment Briefs
 - Task, Time, Treater File
- **Readiness Management Application (RMA)**
 - <https://dmmonline.dscp.dla.mil/rma>
- **Other AF Allowance Standards**
 - <https://afml.ft-detrick.af.mil/afmlo/Readiness.cfm>



U.S. AIR FORCE

And More.....

- Identification of Items Hazardous for Transportation (HAZDOT)
- Identification of End item/component relationships
- Determination of levels by Unit of Issue



U.S. AIR FORCE

Medical Modeling & Simulation



Casualty Rate Estimation

Helps planners estimate the number and types of casualties expected to occur in certain environments.

Medical Resource Planning Tools

Helps planners review, estimate, and manage medical supply resources.

Models & Simulations

Helps planners analyze the relationship between the location, number, and capability of medical assets and patient outcomes.

Integrity - Service - Excellence



U.S. AIR FORCE

QUESTIONS?



Integrity - Service - Excellence